

CJCC Governance Review

Project Timeline

JAN '24

FEB '24

MAR '24

APR '24

MAY '24

JUN '24

JUL '24

AUG '24

SEP '24

OCT '24

Preparation

- Finalisation of governance model
- Drafting of Constitution
- Detailed operations planning & financial model
- Consultation

Assessment

- Continued consultation with Associations & Clubs
- Review of Association assets / liabilities
- Association endorsement of new Constitution

Approval

- Associations determine initial Directors
- Association AGMs / SGMs approve new Constitution and winding up provisions.

Implementation

- Commissioner approval for incorporation of New Association (amalgamation process)
- Inaugural meeting of New Association.
- Local Advisory hubs established

Consolidation

- Wind up of Associations completed
 - 2024/25 Season Commences.
 - Local Advisory Hubs meetings
- Regular meetings of New Association.